Aberdeen City and Shire Strategic Planning Committee
Development plan scheme
A

Introduction

1

This is the second development plan scheme the Aberdeen City and Shire
Strategic Planning Committee (ACSSPC) has published.

2

It provides an update on the progress we have made towards publishing a
new structure plan since February 2007, and our programme for the next year.
The document provides information on the following five important topics.
•

Why we are preparing a new structure plan

•

A review of the past year

•

Overview of the structure plan process

•

An updated timetable for preparing the plan (the project plan)

•

An updated timetable for consulting people and how we will do this (the
participation statement)

3

At the end of the development plan scheme we say how we will continue to
monitor and review the scheme.

4

We have already spent a lot of time gathering the opinions of the community
and other people and groups. We aim to continue collecting their opinions to
help us finish the new structure plan.

B

Why we are preparing a new structure plan

1

There are six main reasons why we are preparing a new structure plan.
a

Local economic conditions are very different from what was predicted in
the Structure Plan Area Forecasts (which we produced in Autumn 1999),
which the current structure plan is based on. There is a higher demand for
land than we expected at the time.

b

The way development has taken place under the current structure plan
has had consequences we did not plan for. Land released for development
in Aberdeenshire has promoted detached housing for families. However,
the policy promoted in Aberdeen City, which encourages developers to
build on land that has been used in the past, has resulted in most new
developments being flats. This has encouraged families to move out of
Aberdeen City. High property prices in Aberdeen City have also
encouraged this.

c

The Aberdeen Western Peripheral Route (AWPR) project now has support
from ministers and a plan for the route has been announced, with a public
inquiry soon to start. Although the final decision to start building has not yet
been taken, it is appropriate that we start planning for it.

d

In the current structure plan, we have given detailed plans for how land will
be used up to December 2010. We need to review these plans to make
sure there is a continuous supply of development land after 2010.
1

e

Through monitoring the current structure plan, we have identified changes
in the things that we intended its policies to affect, and found weaknesses
in some of the policies.

f

A new planning system is being introduced in response to the
Government’s White Paper, Modernising the Planning System, and the
Planning etc (Scotland) Act 2006. Under the act, we must produce a new
land-use plan within three years of the act coming into force, so we would
need to produce a new plan by 2011 in any case.

2

Because of the Scottish Government’s new aims for development plans,
reviewing the existing plan is no longer appropriate. Any new land-use plan
must include a clear vision and spatial strategy (a spatial strategy is a
framework for sharing out development within the area). It must also identify
the main areas and priorities for protecting and developing land in the next
five, 10 and 20 years. It must focus on the main areas of change and will not
include the many long policies that the current structure plan does. It is not
possible to make all these changes by reviewing the existing plan – we
needed to develop a new structure plan.

3

Although we do not have to produce a new plan until 2011, we also need to
put the structure plan into practice. We will achieve this mainly through local
development plans in Aberdeen and Aberdeenshire. Producing these plans
can take several years so it was important to prepare a structure plan as soon
as possible.

C

Review of the past year (February 2007 – May 2008)

1

We formally started work on a new structure plan on 23 February 2007. During
the period February 2007 to September 2007, the project progressed well and
met its main objectives. However, at the September meeting of the ACSSPC
it was agreed that the timetable should be extended by three months in order
to:
•

take account of the publication of the report of the Aberdeen City Local
Plan Inquiry;

•

allow for further engagement with Members from both Councils;

•

allow a smooth transition of responsibility and workload to the new
Strategic Development Plan Team;

•

allow consideration of the draft National Planning Framework which was
due to be published in December; and

•

allow consideration of the draft regulations on the preparation of strategic
development plans expected in October.

2

It was agreed that dealing with these issues would help the plan as a whole to
progress. During this period, we also carried out a consultation on a
‘provisional strategy’ for the structure plan which was in addition to the
planned consultations.

3

This year, we have also set up a dedicated joint team to prepare the structure
plan and future strategic development plans. This process took longer than
had been hoped and the team is still under-staffed. Although, as we identified
in the previous development plan scheme, this meant that our progress
2

slowed, it has now recovered, and the joint team will bring long-term benefits
to the strategic planning process.
4

These two issues (and the timing of committees and the summer holiday
period) mean that the consultation on a draft plan will now take place between
June and early September 2008, rather than January and March 2008. We
have amended the project plan for the year ahead in line with this change.

5

Although this represents a five month delay in the timetable proposed in
February 2007, there is evidence of a consensus having been built around the
emerging plan over this period.

D

Overview of the structure plan process

1

We are working to a programme where we would produce a final draft of the
new structure plan for Aberdeen and Aberdeenshire by December 2008. This
process has been managed by the Aberdeen City and Shire Strategic
Planning Committee (ACSSPC), but when the Strategic Development
Planning Authority is set up, it will take over managing the programme. We
have had to review the original timetable because of the issues raised in the
review of the past year.
Work we have already done to prepare this plan

2

To help shape the plan and to encourage people to take part, we have already
had two rounds of formal public consultation as well as several rounds of
focused consultation with community groups and stakeholders. In addition
councillors have been invited to several workshops and a joint seminar, with
both Councils being consulted on a provisional draft plan in April and May
2008. There have also been numerous meetings of the key stakeholders
reference group.
Suggested timetable

3

We suggest the following timetable for developing the structure plan further.
o By June 2008, we aim to publish and consult on a draft plan.
o By December 2008, we aim to publish and consult on a final plan.
o By February 2009, we aim to produce an ‘action programme’ for putting
the plan into practice.

4

Each of these stages will involve consulting and involving the public as well as
the groups and organisations listed in Appendices 3 – 7. We will also consult
those who have participated in the process already.

5

In line with the latest information from the Scottish Government, it is now clear
that an ‘examination’ of the final plan will have to be held if there are any
objections to the structure plan that have not been sorted out to everybody’s
satisfaction. This may mean that the final approval process will be delayed
and be significantly more time-consuming and costly for the Strategic
Development Plan Team.
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However, this will mean that the Scottish Ministers have an independent report
into the objections to the finalised plan when deciding whether to modify it
before approving it.

3

E

The project plan

1

We identified a number of stages in developing the structure plan. Several of
these stages were in preparing for the formal start of the plan and publishing
our ‘notice of intent’ (February 2007) and several more have been completed
since. The stage associated with strategic environmental assessment (SEA)
will continue throughout the preparation of the plan.
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In table 1 we have set out the formal stages left to do and provided more
details about what each stage involves. We have also shown the stages that
relate to the strategic environmental assessment and the action programme.
You can find more details of the timetable in appendix 1.
Table 1 – Remaining stages in developing the structure plan
Period

Description

January 2007 to
December 2008

Developing the strategic environmental assessment
(SEA). Actions remaining under this stage include:
•
•

June 2008 to
September
2008

consulting people about the assessment; and
showing that the final plan has properly considered
environmental matters.
This stage continues throughout the project, including
developing the final plan.
Consulting people about the draft plan. We will get
people’s views on the draft plan, the strategic
environmental assessment and the ‘equalities and
human rights impact assessment’. We will then assess
these views to decide what changes we should make.

September
2008 to
December 2008

Developing the final plan. We will make changes to
the draft plan in light of the views we received from
people when we consulted them.

December 2008
to February
2009

Submitting the final plan. We will submit the final plan
to Scottish Ministers and let people know of the
opportunity to object to the plan.

December 2008
to February
2009

Developing the action programme. With the main
organisations providing transport, water and phone
services (and so on), we will identify the limits to putting
our structure plan in place. We will then develop a
programme for putting the structure plan into practice,
setting out who needs to do what.

Risk associated with the programme
3

There are a number of circumstances in which we may not be able to meet the
timing of this programme. We have identified some of these below.

4

Although ACSSPC has a certain amount of authority to make it easier to
produce the structure plan, we will need both Councils to agree the final plan
before we pass it to Scottish Ministers to consider. There is a risk that the
programme may take longer if either Council does not agree the
recommendations made by ACSSPC and asks us to consider issues further.
4

The two committees may have different views about the plan, and these
different opinions could delay the project.
5

The development plan scheme assumes that parts of the Planning etc
(Scotland) Act 2006 will come into force in January 2009. Although this
should not directly affect the preparation of this plan, the arrangements
covering the change from the old system to the new system might affect it. In
particular, it might affect what happens to the finalised plan after it is sent to
the Scottish Ministers (for example, whether an ‘examination’ is required.

6

There is still a risk that we will not have enough staff available for this work
The timetable is very challenging and without staff being available we will not
be able to keep to the timetable. It is particularly important that enough staff
are able to work on assessing the responses to the draft plan.

7

The preparation of a ‘Housing Need and Demand Assessment’ is important to
provide a foundation and justification for the plan. Guidance was only
published in March 2008 by the Scottish Government and a delay in this
assessment may have a knock-on effect.

8

The number and type of responses to the draft structure plan is not known at
this time. If a very large response is received or they raise difficult issues this
may make keeping to the proposed timetable difficult.

F

The participation statement

1

We have developed plans for consulting a wide range of people. After
consulting stakeholders and community groups, we published a consultation
strategy which describes the principles we are following for consulting people
about the new structure plan. It also sets out how and when we will carry out
consultations throughout the planning process. The consultation strategy
follows the National Standards for Community Engagement, the Scottish
Government’s guidance on best practice for carrying out consultations.

2

The consultation strategy identifies that we should only consult people if there
is a choice to be made and if the people we consult will be able to influence
our decision. When consulting people, we aim to:
o make the most of the opportunity;
o consult them effectively;
o be open about the issues we are consulting them on;
o make sure people agree with what we plan to do (and if not, we aim to be
prepared to change our plans); and
o collect evidence to base our decisions on.

3

We plan to consult the following four groups.
•

The general public, who have an interest in the results of the plan, and
individual people who might be affected by the plans we are making. It
has been very helpful to consult this group on the issues report and
provisional strategy and we will consult them on the draft plan.

•

Community groups, as representatives of the wider community, who
provide local views on how any plan we produce affects their area.
They help us identify and assess choices, and raise issues to consider
in the plan. They can also encourage the wider community to get
5

involved. You can find a list of community groups we have been
working with in appendix 3.
•

People and organisations in the private sector, who can provide
information and ideas to help us create a vision for the area the
structure plan covers and identify and assess any choices. They were
also consulted on the issues report and will be consulted on the draft
plan. We will continue to consult the people and organisations in the
private sector listed in appendix 4.

•

People and organisations in the public sector, including:
o agencies such as Scottish Enterprise, Scottish Water, Scottish
Natural Heritage and SEPA;
o council departments and services; and
o regional organisations such as the Aberdeen City and Shire
Economic Forum and NESTRANS (the regional transport
partnership).

When consulting public-sector groups, we focus on how to put the spatial
strategy into practice. We will give these public-sector groups the opportunity
to take part in the general consultations, but this is not the main way we will
involve them. You can find a list of the main public sector groups we are
working with in appendix 5. You can find a list of the main infrastructure
organisations (organisations who provide transport, gas, water and phone
services and so on) in appendix 6.
4

We have set up a key stakeholder reference group (KSRG), which brings
together the main organisations from the private and public sector with a
strong interest in the structure plan, and representatives from community
groups. We have regularly consulted the KSRG since the early stages of this
plan. The group will show their support to decision makers for the conclusions
reached in the draft plan, and influence the way we deal with any objections
we receive. We have listed members of the KSRG in appendix 7.

5

We have included a detailed timetable for the remaining consultations in
appendix 2, which focuses on the last two stages.

6

We put a press strategy into practice to support the process for consulting
people. This will involve regular publicity through local newspapers, television
and radio over the plan development period. We are in the process of setting
up a new website where people can read information and give us their
comments. This will be launched with the draft plan.

7

We will provide notes of meetings we hold during the consultation process and
send them to people who took part within four weeks of the date of the
meeting. We will make all information available on our website, which people
can also access at local libraries.

8

We will provide a way for people to make formal objections on-line or by post.

9

We are committed to equal opportunities. We have assessed the draft and will
assess the final structure plan to make sure they do not discriminate against
anybody. As part of this commitment, we will make sure all meeting venues
can be used by disabled people and we will provide translation services for
everybody whose first language is not English.

10

We will produce all our documents in plain English.
6

G

Monitoring the development plan scheme and putting it into practice

1

We will continuously monitor the things that affect this development plan
scheme for any changes. A monitoring report is presented to each main
meeting of the ACSSPC for this purpose.

2

If the progress we have (or have not) made has a major effect on the
timetable, we will review this development plan scheme. We will also carry out
a review and republish the scheme by May 2009.
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Appendix 1 – Detailed timetable for producing the plan
In this section we have provided a timetable for producing the plan. See appendix 2 for details of the consultations we are planning.
Stage

Part of the plan

Start date

Comments

Develop the draft
plan and strategic
environmental
assessment to go
with it.

Policy and Strategy
Committee of Aberdeen City
Council (P&S) and
Infrastructure Services
Committee of Aberdeenshire
Council (ISC) consider a
provisional draft structure
plan.

April to May 2008

When developing the draft structure plan we will
take into account the responses to the issues report
and the spatial strategy. We will consult P&S and
ISC about what should be included in the plan.

ACSSPC agree on the draft
structure plan.

June 2008

ACSSPC will agree a draft plan for publishing and
consulting on.

Publish the draft structure
plan, strategic environmental
assessment and equalities
and human rights impact
assessment.

June 2008

The documents will be published in hard copy and
distributed widely but a new website will improve
their availability online.

Over 10 weeks, consult the
public on the draft plan.

June to September
2008

We will make consultation documents available from
both councils, all libraries, The Point, area offices in
Aberdeenshire and on the internet. If you responded
to the issues report, we will send you the
consultation documents automatically.

Publish responses to the draft
structure plan.

November 2008

We will do this after ACSSPC meet to consider
responses to the draft plan and a finalised structure
plan in November 2008.

Consult people and
organisations about
the draft plan,
strategic
environmental
assessment and
equalities and human
rights impact
assessment.
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Develop the final
plan.

Develop the action
programme.

Scottish Ministers
approve the structure
plan.

ACSSPC recommend a final
structure plan to the Policy
and Strategy Committee of
Aberdeen City Council (P&S)
and Infrastructure Services
Committee of Aberdeenshire
Council (ISC)

November 2008

P&S and ISC approve the
finalised structure plan.

December 2008

Both of our policy committees must approve the final
structure plan.

Publish the final structure
plan and send it to Scottish
Ministers for their approval.

December 2008 to
February 2009

There will be a period of time for people to make
objections to the plan to the Scottish Ministers and
for them to carry out an ‘examination’ Into any
objections

Publish the draft action
programme.

February 2009

We will do this after ACSSPC meet in February
2009.

Publish the action
programme.

Autumn 2009

We will do this within three months of the structure
plan being approved.

Publish the approved
structure plan.

Second half of
2009

Final approval of the plan rests with the Scottish
Ministers and is outside our control.
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Appendix 2 – Details of consultations we plan to carry out

Consultation
stage

Timescale

Who we will
consult

Community
groups

What we will consult
them about

How we will consult
them

Comment

Workshop on the
draft structure plan

We will hold local
workshops involving
businesses and
community groups to
discuss what effect
the plan will have on
local communities.

The aim of these
workshops is to help
communities understand
how the structure plan
may affect them and how
they can make
representations
(objections).

Private sector

Draft
structure
plan

June 2008
to
September
2008

General public
Community
groups
Private sector

Written responses to
the draft structure
plan

We will place an
advert in the local
press telling them
about the opportunity
to take part in
developing the
structure plan. We
will publish the draft
structure plan.
We will continue to
follow the strategy
for dealing with the
press.

Public sector
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We will invite all
organisations listed in
appendices 3 to 6 to
comment. We will also
invite everybody who
responded to the issues
paper.
We will assess all the
comments we receive
and provide feedback to
the people who gave
them. We will place their
names on a database
so we can easily contact
them about any further
consultations we hold.

Consultation
stage

Finalised
structure plan

Timescale

Who we will
consult

January 2009 General public
to February
Community groups
2009
Private sector

What we will consult
them about

Written responses to
the finalised structure
plan

Public sector

Draft action
programme

November
2008 to
January 2009

Private sector
Public sector

Consulting
organisations
providing transport,
electricity, water and
so on and others who
we identify may
contribute to
delivering the plan in
the action
programme.
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How we will consult
them

Comment

We will publish the
finalised structure
plan. We will place an
advert in the local
press telling them
about the opportunity
to object to the
structure plan to
Scottish Ministers.

Objections at this stage
are made to Scottish
Ministers rather than the
two Councils. There may
be an ‘examination’ of
the objections by an
independent person(s)
who will report to the
Scottish Ministers.

We will hold
meetings.

This will build on the
work we have previously
done with these
organisations throughout
the process for preparing
the plan.

Appendix 3 – Community groups with an interest in the
structure plan
This is not a full list. Other community groups may also get involved.
Aberchirder-Marnoch Community Council
Aberdeen City Homes Forum
Aberdeen City Land Use Forum
Aberdeen Civic Forum
Aberdeen Community Council Forum
Aberdour-Tyrie Community Council
Alvah-Forglen Community Council
Arbuthnott Community Council
Ashgrove Court Tenants’ Association
Ashley and Broomhill Community Council
Auchinyell Community Council
Auchnagatt Community Association
Auchterless-Inverkeithny Community Council
Ballater and Crathie Community Council
Balmoral Court Tenants’ Association
Banchory Community Council
Banff-Macduff Community Council
Bankhead Academy
Barthol Chapel Community Association
Beacon Community Centre
Belhelvie Community Council
Benholm and Johnshaven Community Council
Boddam and District Community Council
Braemar Community Council
Braeside and Mannofield Community Council
Bridge of Don Community Council
Buchan Development Partnership
Bucksburn and Newhills Community Council
Bucksburn Environmental Task Group
Bucksburn School
Cairnorrie Community Association
Castlehill and Pittodrie Community Council
Castleton Court Tenants’ Association
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Catterline, Kinneff and Dunnottar Rural Community Council
Cluny Midmar and Monymusk Community Council
Community Enterprise (Torry) Limited
Community Special Needs Group
Constituion Court Tenants’ Association
Cornerstone Community Care
Cornhill Court Tenants’ Association
Cornhill-Ordiquhill Community Council
Cove and Altens Community Council
Crathes, Drumoak and Durris Community Council
Cromar Community Council
Cruden Community Council
Culter Community Council
Cults, Bieldside and Milltimber Community Council
Cummings Park Area Forum
Deer Community Council
Denmore Court Tenants’ Association
Disability Advisory Group
Domestic Abuse Partnership
Donseat Court Residents’ Association
Donside Community Council
East Garioch Community Council
Echt and Skene Community Council
Ellon Community Council
Ethnic Minorities Forum
Ferryhill Community Council
Fersands and Fountain Community Project
Feughdee West Community Council
Fintray and Kinellar Community Council
Finzean Community Council
Fordyce-Sandend District Community Council
Formartine Community Council Forum
Formartine Partnership
Foveran Community Council
Fraserburgh Community Council
Fyvie-Rothie-Monquhitter Community Council
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Gallowgate Community Group
Garioch Community Council Forum
Garthdee Community Council
George Street Community Council
Gordon Mills Crescent Tenants’ Group
Gourdon Community Council
Grampian and Morven Court Tenants’ and Residents’ Association
Grampian Community Care Charitable Trust
Gypsy Traveller Education and Information Project
Huntly Community Council
Invercairn Community Council
Inverurie Community Council
Kemnay Community Council
Kincardine and Mearns Community Council Forum
Kincorth Tenants’ Association
King Edward-Gamrie Community Council
Kingswells Community Council
Kingswells Primary School
Kingswells School Board
Kintore Community Council
Lesbian, Gay, Bisexual and Transgender Forum
Longside and District Community Council
Lumphanan Community Council
Margaret Clyne Court Tenants’ Association
Marlpool School
Marr Area Partnership
Mastrick and Sheddocksley Community Council
Mearns Community Council
Meldrum and Bourtie Community Council
Methlick Community Council
Mid Deeside Community Council
Middlefield Area Forum
Middlefield Regeneration Group
Middlefield Tenants’ Association
Mintlaw and District Community Council
New Pitsligo Community Council
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Newhills School Board
Newmachar Community Council
Newtonhill, Muchalls and Cammachmore Community Council
Nigg Community Council
North Kincardine Rural Community Council
Northfield Area Forum
Old Aberdeen Community Council
Older People's Working Group
Peterhead Community Council
Portlethen and District Community Council
Portsoy and District Community Council
Powis Community Council
Printfield Area Forum
Promenade Court Tenants’ Association
Provost Hogg Court Tenants’ Association
Queens Cross and Harlaw Community Council
Rathen and District Community Council
Rosehearty Community Council
Rosemount & Mile End Community Council
Rosemount Community Learning Centre
Rothienorman Community Association
Royal Burgh Inverbervie Community Council
Sandhaven-Pitullie Community Council
Scotstown Estate Association
Seaton Community Learning Centre
Seaton, Linksfield and Pittodrie Community Council
St Cyrus Community Council
St Fergus-Crimmond-Lonmay Community Council
Stonehaven and District Community Council
Stoneywood School
Strathbogie Community Council
Strichen and District Community Council
Tap o'North Community Council
Taransay Court Tenants’ Association
Tarves Community Council
Tillydrone Community Council
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Torphins Community Council
Torry Community Council
Turriff and District Community Council
Udny Community Council
West Don Community Council
West Garioch Community Council
Whitehills and District Community Council
Women's Alliance
Youth Action Committee
Scottish Youth Parliament
Ythan Community Council
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Appendix 4 – Organisations in the private sector with an
interest in this plan
This is not a full list and other groups in the private sector may get
involved.
Aberdeen and Grampian Chamber of Commerce
Aberdeen City Centre Association
Aberdeen Harbour Board Port Authority
Aberdeen Renewable Energy Group
Aberdeen Solicitors Property Centre
Aberdeenshire Local Housing Strategy Group
Association of Builders and Developers
British Airports Authority, Aberdeen
Centrica
Civil Aviation Authority
Deeside Estates Management
Federation of Small Businesses
Freight Transport Association
Friends of the Earth
Grampian Forum of Voluntary Organisations
Grampian House Builders Committee of Homes for Scotland
Homes for Scotland
Institution of Civil Engineers Agriculture Advisory Group
National Farmers Union
National Grid plc
North East Forest Industries Group
North East Scotland Waste Strategy Group
Peterhead Port Authority
River Dee Salmon Board
Royal Institute of Chartered Surveyors, North East Branch
Royal Town Planning Institute, Grampian Chapter
Scottish and Southern Hydro Electric
Scottish Gas Networks
Scottish Rural Property and Business Association
Towns Together Forum
UK Offshore Operators Association
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Appendix 5 – Public-sector stakeholder groups
This is not a full list and other groups in the public sector may get involved.
Aberdeen City and Shire Economic Forum (ACSEF)
Angus Council
Asset Management, Aberdeen City Council
British Telecom
Chief Executive’s Department, Aberdeenshire Council
Community Planning and Regeneration, Aberdeen City Council
Economic and Environmental Sustainability, Aberdeen City Council
Economic Development Service, Aberdeenshire Council
Education Services Aberdeenshire Council
Grampian Primary Care NHS Trust
Historic Scotland
North East of Scotland Transport Authority (NESTRANS)
Network Rail
North East Scotland Joint Public Sector Group
North East Scotland Waste Strategy Group
Planning and Infrastructure, Aberdeen City Council
Planning and Policy for Services to Adults, Aberdeen City Council
Planning and Policy for Services to Children and Young People, Aberdeen City
Council
Property Services Aberdeenshire Council
Scottish Enterprise
Scottish Environment Protection Agency
Scottish Natural Heritage
Scottish Water
Sports Scotland
Strategic Development (Housing and Community Care), Aberdeenshire Council
The Cairngorms National Park Authority
The Moray Council
Transport Scotland
Trunk Roads Authority
Youth Dialogue, Aberdeen City Council
Youth Dialogue, Aberdeenshire Council
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Appendix 6 – Organisations with an interest in this plan
which provide transport, water and phone services and
so on
This is not a full list and other organisations with an interest may get
involved.
Asset Management, Aberdeen City Council
British Telecom
Centrica
Community Planning and Regeneration, Aberdeen City Council
Education Services Aberdeenshire Council
National Grid plc
Network Rail
North East Scotland Waste Strategy Group
Planning and Infrastructure, Aberdeen City Council
Planning and Policy for Services to Adults, Aberdeen City Council
Planning and Policy for Services to Children and Young People, Aberdeen City
Council
Property Services, Aberdeenshire Council
Scottish and Southern Hydro Electric
Scottish Gas Networks
Scottish Water
Sports Scotland
Transport Scotland
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Appendix 7 – Key stakeholders reference group
This group brings together the main organisations from the private and public
sectors that have a strong interest in the structure plan. It also includes
representatives from community groups.
Aberdeen and Grampian Chamber of Commerce
Aberdeen City and Shire Economic Forum
Aberdeen Civic Forum
Aberdeen Renewable Energy Group
Aberdeen Solicitors’ Property Centre
Aberdeenshire Community Councils
Chief Executive’s Department, Aberdeenshire Council
Economic and Environmental Sustainability, Aberdeen City Council
Economic Development Service, Aberdeenshire Council
Grampian House Builders Committee of Homes for Scotland
Historic Scotland
Homes for Scotland
North East of Scotland Transport Partnership (NESTRANS)
North East Scotland Waste Strategy Group
Scottish Enterprise
Scottish Environment Protection Agency
Scottish Natural Heritage
Scottish Rural Property and Business Association
Scottish Water
Strategic Development (Housing and Community Care), Aberdeenshire Council
Youth Dialogue, Aberdeen City Council
Youth Dialogue, Aberdeenshire Council
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