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Aberdeen City and Shire
Structure Plan
Development plan scheme
A Introduction
1 This development plan scheme is the first
to be prepared by Aberdeen City Council
and Aberdeenshire Council. The document
provides information on the following three
important topics relating to preparing a new
structure plan.
a Why we are preparing a new structure plan
b A timetable for preparing the plan (the
project plan)
c A timetable for consulting people and how
we will do this
2 First, we have provided a summary of the
process we have put forward for preparing the
plan. We then look at the three issues in more
detail. At the end of the development plan
scheme, we give a statement of how we will
monitor and review the scheme.

B Why we are preparing a new
structure plan
1 There are six main reasons why we are
preparing a new structure plan.
a Local economic conditions are very different
from what was predicted in the Structure
Plan Area Forecasts (which we produced in
Autumn 1999), which the current structure
plan is based on. There is a higher demand
for land than we expected at the time.
b The way development has taken place
under the current structure plan has had
consequences we did not plan for. Land
released for development in Aberdeenshire
has promoted detached housing for families.
However, the policy promoted in Aberdeen
City, which encourages developers to build
on land that has been used in the past, has
resulted in most new developments being
flats. This has encouraged families to move
out of Aberdeen City. High property prices
in Aberdeen City have also encouraged this.
c The Aberdeen Western Peripheral Route
(AWPR) project now has support from
ministers and a plan for the route has been
announced. Although the final decision to
start building has not yet been taken, it is
appropriate that we start planning for it.
d In the current structure plan, we have
given detailed plans for how land will be
used up to December 2010. We need to
review these plans to make sure there is a
continuous supply of development land after
2010.

2 Because of the Scottish Executive’s new aims
for development plans, reviewing the existing
plan is no longer appropriate. Any new
land-use plan must include a clear vision
and spatial strategy (a spatial strategy is a
framework for sharing out development within
the area). It must also identify the main areas
and priorities for protecting and developing
land in the next five, 10 and 20 years. It must
focus on the main areas of change and will not
include the many long policies that the current
structure plan does. It is not possible to make
all these changes by reviewing the existing plan
– we need to develop a new structure plan.

e Through monitoring the current structure
plan, we have identified changes in the things
that we intended its policies to affect, and
found weaknesses in some of the policies.
f A new planning system has been introduced
in response to the Government’s White
Paper, Modernising the Planning System, and
the Planning etc (Scotland) Act 2006. Under
the act, we must produce a new land-use
plan within three years of the act coming
into force, so we would need to produce a
new plan by 2011 in any case.

3 Although we do not have to produce a new
plan until 2011, we also need to put the
structure plan into practice. We will achieve
this mainly through local plans in Aberdeen and
Aberdeenshire. Producing these plans can take
several years. Because of this, we need to start
preparing a structure plan as soon as possible.
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C Summary
1 We have suggested a programme where
we would produce a final draft of the new
structure plan for Aberdeen and Aberdeenshire
by June 2008. This process will be managed by
the Aberdeen City and Shire Strategic Planning
Committee (ACSSPC). This is a very ambitious
timescale, which depends on us following a set
timetable. We will probably have to review the
timetable for the plan because it depends on
a range of events outwith ACSSPC’s control,
including regulations being published on how to
manage the change to a strategic development
plan, and progress towards formally approving
the Aberdeen City Local Plan.
Work we have done to prepare for this plan
2 We have already carried out the following work
to support and speed up preparing the plan.
We produced reports on topics which we
might consider in the structure plan which we
did not already have enough information on.
We had detailed discussions with community
councils, other community groups across
Aberdeen and Aberdeenshire, a group of
representatives from the public and private
sector (the key stakeholder reference group),
and councillors about:
• how, and how far, to involve the public in
preparing the structure plan;
• the issues we should include in an ‘issues
paper’ to help us discuss planning issues; and
• which options we should take forward for
consulting and assessing in detail.

3 To help shape the way we make the plan and to
encourage people to take part, we have had 24
meetings with community groups on the issues
we should include in the plan. We have held
10 seminars with councillors and five meetings
with the key stakeholder reference group.
Suggested timetable
4 We suggest the following timetable for
developing the structure plan.
• By January 2008, we aim to produce a draft
plan.
• By June 2008, we aim to produce a final plan.
• By September 2008, we aim to produce an
‘action programme’ for putting the plan into
practice.
5 Each of these stages will involve consulting
and involving people (as set out in paragraph 7
below).
6 At this time it is not possible to give details of
the process for getting the final plan approved.
If there are objections that have not been
sorted out to everybody’s satisfaction, under
existing regulations it is possible to carry out
an examination in public (a public inquiry).
However, under the new law associated with
strategic development plans we will have to
carry out this examination. Scottish Ministers
will have the final say on approving the plan
and they currently aim to approve structure
plans within 40 weeks of the final plan being
published.

8 We will consult many people and public
organisations and focus on involving particular
communities, business and public-sector
groups.

D The project plan
1 We will develop a project plan to help produce
the structure plan in line with the timetable.
We have identified 16 stages in developing
the structure plan. Several of these stages
were in preparing for the formal start of the
plan and publishing our ‘notice of intent’ (the
formal statement we must produce by law to
give notice that we intend to start preparing
a new structure plan), and have already been
completed.
Plans for involving people and organisations
with an interest in the plan
7 We have produced a separate strategy for
consulting people on the structure plan. This
provides more details about the principles
we are going to follow to involve and consult
people who have an interest in this plan. The
strategy also gives more details about how we
will consult those people. We focus on involving
people during the following three stages in the
plan.
a Before starting the plan, as part of the
preparation
b When we publish the development plan
scheme, issues report, report of survey
and the scoping report in the strategic
environmental assessment
c When we publish the draft plan

2 In table 1 on page 7 we have set out the formal
stages left to do and provided more details
about what each stage involves. We have also
shown which stages relate to the strategic
environmental assessment and the action
programme. You can find more details of the
timetable in appendix 1.
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Table 1 – Stages in developing the structure plan
Period

Description

January 2007 to
August 2008

Developing the strategic environmental assessment (SEA). This stage includes:
• identifying the aims for the assessment;
• collecting information about the environment, which the plan will be assessed on;
• carrying out the assessment;
• consulting people about the assessment; and
• showing that the final plan has properly considered environmental matters.
This stage continues throughout the project, including developing the final plan.

March 2007 to
June 2007

Consulting people about issues we have identified. Our stakeholders and community groups
have identified a range of issues to consider. We will consult people’s views on how important and
relevant these issues are, and get their views on the vision that the plan will seek to achieve. We will
then assess the results.

March 2007 to
September 2007

Identifying the best strategic option. We, and our main stakeholders and community groups,
have already considered possibilities for where developments could be built (strategic options). We will
carry out a technical assessment to find out if these different options can be delivered, and community
groups and other organisations with an interest in the plan will assess how far each option would help
us achieve a draft vision. This will help us advise councillors which option to take.

September 2007
to January 2008

Developing the draft plan. We will develop a draft structure plan based on the strategic option we
have chosen and the response to the consultation on issues to consider.

January 2008 to
March 2008

Consulting people about the draft plan. We will get people’s views on the draft plan and its
associated strategic environmental assessment. We will then assess these views to decide what changes
we should make to the draft plan.

March 2008 to
June 2008

Developing the final plan. We will make changes to the draft plan in light of the views we received
from people when we consulted them.

June 2008 to
September 2008

Developing the action programme. With the main organisations providing transport, water and
phone services (and so on), we will identify the limits to putting our structure plan in place. We will
then develop a programme for putting the structure plan into practice, setting out who needs to do
what.

There is a risk that the programme may take
longer if either committee does not agree
the recommendations made by ACSSPC and
asks us to consider issues further. The two
committees may have different views about the
plan, and these different opinions could delay
the project.
5 There is also a risk that we will not have
enough staff available for this work when they
are needed. The timetable is very challenging
and without staff being made available we
will not be able to keep to the timetable. It
is particularly important that enough staff are
able to work on assessing the responses to the
issues report, assessing strategic options and
assessing responses to the draft plan.
Risk associated with the programme
3 There are a number of circumstances in which
we may not be able to meet the timing of this
programme. We have identified some of these
below.
4 There are complicated procedures we need
to follow when approving recommendations
made by Aberdeen City and Shire Strategic
Planning Committee (ACSSPC). All the
recommendations that the committee
makes currently have to be approved by
the Infrastructure Services Committee of
Aberdeenshire Council and the Policy and
Strategy Committee of Aberdeen City Council.
Although we are trying to give some authority
to ACSSPC, to make it easier to produce
the structure plan, we will need these two
committees to publish the final plan before
we pass it for Scottish Ministers to consider.

6 During 2007 or early 2008, the timing and
content of laws associated with the Planning etc
(Scotland) Act 2006 may put the project at risk.
7 We have taken into account the local
government elections in May 2007 in the
timetable for preparing the plan. However,
changes associated with a new voting system
being introduced may affect the process for
making decisions and create more risk.
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E A timetable for consulting
people, and how we will do this
1 We have developed plans for consulting a wide
range of people. After consulting stakeholders
and community groups, we published a
consultation strategy which describes the
principles we are following for consulting
people about the new structure plan. It also
sets out how and when we will carry out
consultations throughout the planning process.
The consultation strategy follows the National
Standards for Community Engagement, the
Scottish Executive’s guidance on best practice
for carrying out consultations.
2 The consultation strategy identifies that we
should only consult people if there is a choice
to be made and if the people we consult will be
able to influence our decision. When consulting
people, we aim to:
• make the most of the opportunity;
• consult them effectively;
• be open about the issues we are consulting
them on;
• make sure people agree with what we plan
to do (and if not, we aim to be prepared to
change our plans); and
• collect evidence to base our decisions on.

3 We plan to consult the following four groups.
• The general public, who have an interest in
the results of the plan, and individual people
who might be affected by the plans we are
making. It is most appropriate to consult
these groups based on the issues report and
a draft plan.
• Community groups, as representatives of
the wider community, who provide local
views on how any plan we produce affects
their area. They help us identify and assess
choices, and raise issues to consider in the
plan. They can also encourage the wider
community to get involved. You can find a
list of community groups we will consult in
appendix 3.
• People and organisations in the private
sector, who can provide information and
ideas to help us create a vision for the
area the structure plan covers and identify
and assess any choices. They also have an
interest in the issues report and draft plan.
There is a list of people and organisations in
the private sector who we will consult about
this plan in appendix 4.
• People and organisations in the public sector,
including:
- agencies such as Scottish Enterprise
Grampian, Scottish Water, Scottish
Natural Heritage and SEPA;
- council departments and services; and
- regional organisations such as Aberdeen
City and Shire Economic Forum and
NESTRANS (the regional transport
authority).

When consulting public-sector groups, we
focus on how to put the spatial strategy into
practice. We will give these public-sector
groups the opportunity to take part in the
general consultations, but this is not the main
way we will involve them. You can find a list of
the main groups we will consult in the public
sector in appendix 5. You can find a list of the
main infrastructure organisations (organisations
who provide transport, gas, water and phone
services and so on) in appendix 6.
4 We have set up a key stakeholder reference
group (KSRG), which brings together the main
organisations from the private and public sector
with a strong interest in the structure plan,
and representatives from community groups.
We have regularly consulted the KSRG since
the early stages of this plan. The group will
show their support to decision makers for the
conclusions reached in the proposed plan, and
influence the way we deal with any objections
we receive. We have listed members of the
KSRG in appendix 7.
5 The way we consult these different groups
will change over time. For this reason, the
consultation strategy sets out the following
three separate stages for consulting people.
• Before we publish the issues report
• Before we publish the draft plan
• Throughout the period up to when we
publish the final plan

6 We have included a detailed timetable for
consultations in appendix 2, which focuses on
the last two stages.
7 We will put a press strategy into practice to
support the process for consulting people.
This will involve regular publicity through local
newspapers, television and radio over the plan
development period. We will set up a website
where people can read information and give us
their comments.
8 We will provide notes of meetings we hold
during the consultation process and send them
to people who took part within four weeks
of the date of the meeting. We will make all
information available on our website, which
people can also access at local libraries.
9 We will provide a way for people to make
formal objections on-line or by post.
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F Monitoring the development
plan scheme and putting it into
practice
1 We will continuously monitor the things that
affect this development plan scheme for
any changes (for example, if regulations are
introduced which say we must change from a
structure plan to a strategic development plan).
2 We have identified each separate stage of
developing the plan. At the end of each stage,
we can review how successful the stage has
been and make any necessary changes to the
next stage.

10 We are committed to equal opportunities and
we will assess the draft and final plans to make
sure they do not discriminate against anybody.
As part of this commitment, we will make sure
all meeting venues can be used by disabled
people and we will provide translation services
for everybody whose first language is not
English.
11 We will produce all documents in plain English.

3 Each stage will have its own detailed plan. At
the end of each stage, we will produce a report
to compare the actual progress we have made
with the progress we expected to make. At the
same time, we will review the timetables to
take account of whether we have made more
(or less) progress than we expected.
4 If the progress we have (or have not) made has
a major effect on the timetable, we will review
this development plan scheme. We will also
carry out a review and republish the scheme in
February 2008.

Appendix 1
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Detailed timetable for producing the plan

In this section we have provided a timetable for
producing the plan. We have not yet set the dates
for some committee meetings after May 2007. See
appendix 2 for details of the consultations we are
planning.
Stage

Part of the plan

Start date

Comments

Consult people and
organisations about issues
that may affect the plan.

Publish a notice of intent and
press advert, a development
plan scheme, an issues
report, a report of survey
and a ‘Getting involved’
leaflet. Have the website
ready for people to use.

23 February 2007

We will do this after the Infrastructure
Services Committee of Aberdeenshire
Council (ISC) meet on 25 January 2007
and the Policy and Strategy Committee
of Aberdeen City Council (P&S) meet
on 13 February 2007 to approve a
recommendation the Aberdeen City
and Shire Strategic Planning Committee
(ACSSPC) are expected to make on 12
January 2007.

Over six weeks, consult the
public on our issues report.

26 February 2007

You can get consultation documents
from both councils, all libraries, The
Point, area offices in Aberdeenshire, and
the internet.

Choose the spatial strategy,
based on a number of
strategic options.
Decide what issues the
strategic environmental
assessment will cover.

Policy and Strategy
12 June 2007
Committee of Aberdeen
July 2007
City Council (P&S) and
area committees of
Aberdeenshire Council
consider the strategic options
available.
Publish responses to the
issues report.

June 2007

We will do this after ACSSPC meet in
June 2007 to consider responses to the
issues report.

Publish the spatial strategy
we prefer and our reasons
for choosing it.

September 2007

We will do this after ACSSPC meet in
September 2007.

Stage

Part of the plan

Develop the draft plan and
strategic environmental
assessment to go with it.

Policy and Strategy
4 December 2007
Committee of Aberdeen
December 2007
City Council (P&S) and
Infrastructure Services
Committee of Aberdeenshire
Council (ISC) consider the
draft structure plan.

When developing the draft structure
plan we will take into account the
responses to the issues report and the
spatial strategy. We will consult P&S and
ISC about what should be included in
the plan.

ACSSPC agree on the draft
structure plan.

December 2007

ACSSPC will agree a draft plan for
publishing and consulting on.

Publish the draft structure
plan and strategic
environmental assessment.

January 2008

Over six weeks, consult the
public on the draft plan.

January to
March 2008

Consult people and
organisations about the
draft plan and strategic
environmental assessment.

Start date

Publish responses to the draft June 2008
structure plan.
Develop the final plan.

Develop the action
programme.

Scottish Ministers approve
the structure plan.

Comments

We will make consultation documents
available from both councils, all libraries,
The Point, area offices in Aberdeenshire
and on the internet. If you responded to
the issues report, we will send you the
consultation documents automatically.
We will do this after ACSSPC meet to
consider responses to the draft plan and
a finalised structure plan in June 2008.

ACSSPC recommend a final June 2008
structure plan to the Policy
and Strategy Committee of
Aberdeen City Council (P&S)
and Infrastructure Services
Committee of Aberdeenshire
Council (ISC)
P&S and ISC approve the
finalised structure plan.

July 2008

Both of our policy committees must
approve the final structure plan.

Publish the final structure
plan and send it to Scottish
Ministers for their approval.

August 2008

There will be a period of time for
people to make objections to the plan
to the Scottish Ministers and possibly
carry out an examination in public. If as
a result the Scottish Ministers want to
make any changes to the final plan, they
will hold more consultations.

Publish the draft action
programme.

September 2008

We will do this after ACSSPC meet in
September 2008.

Publish the action
programme.

September 2009

We will do this within three months of
the structure plan being approved.

Publish the approved
structure plan.

Early 2009

Final approval of the plan rests with the
Scottish Ministers and is outside our
control.

Appendix 2
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Details of consultations we plan to carry out

Consultation Timescale
stage

Issues report

February 2007 to
March 2007

Who will we
consult

General public
Community
groups
Private sector

What we will
consult them
about

Written responses
to the issues report

Public sector

February 2007 to
May 2007

Community
groups
Private sector

How we will
consult them

We will
automatically invite
Place an advert in
all the organisations
the local newspaper listed in appendices
to tell people about 3 to 6 to comment.
the opportunity
We will assess all
to take part in
the comments we
developing the
receive and provide
structure plan.
feedback to the
Publish a leaflet
people who gave
about getting
involved, an issues those comments.
We will place their
report and a draft
names in a database
report of survey.
so we can easily
Put in place a
strategy for dealing contact them again
about other formal
with the press.
consultations we
carry out.

Assessing the spatial
Workshops
strategies

We will encourage
people to respond
in writing to the
issues report.

Detailed
consultation on the
spatial strategy with
transport, water
and other service
providers, and
the main people
and organisations
with an interest in
development.

We will focus on
how we should put
in place the spatial
strategy.

Public sector
Strategic
options
June 2007 to
November 2007

Private sector
Public sector

Comment

Meetings and
collecting written
responses.

Consultation Timescale
stage

Who will we
consult

Community
groups
Private sector

Draft
structure
plan

What we will
consult them
about

Workshop on the
draft structure plan

January 2008 to
March 2008
General public
Community
groups
Private sector

Written responses
to the draft
structure plan

Public sector

Draft action
programme

June 2008 to
August 2008

Private sector
Public sector

Consulting
organisations
providing transport,
electricity, water
and so on and
others who we
may identify may
contribute to
delivering the
plan in the action
programme.

How we will
consult them
We will hold local
workshops involving
businesses and
community groups
to discuss what
effect the plan
will have on local
communities.

We will place
an advert in the
local press telling
them about the
opportunity to take
part in developing
the structure plan.
We will publish the
draft structure plan.

Comment

The aim of these
workshops is to
help communities
understand how
the structure plan
may affect them and
how they can make
representations
(objections).
We will invite all
organisations listed
in appendices 3
to 6 to comment.
We will also invite
everybody who
responded to the
issues paper.

We will assess all
the comments we
receive and provide
feedback to the
people who gave
We will continue to
them. We will place
follow the strategy
their names on a
for dealing with the
database so we can
press.
easily contact them
about any further
consultations we
hold.

We will hold
meetings.

This will build
on the work we
have previously
done with these
organisations
throughout
the process for
preparing the plan.

Appendix 3
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Community groups with an interest in the structure plan

This is not a full list. Other community groups may
also get involved.

Braemar Community Council

Aberchirder-Marnoch Community Council

Bridge of Don Community Council

Aberdeen City Homes Forum

Buchan Development Partnership

Aberdeen City Land Use Forum

Buchan East Community Council

Aberdeen Civic Forum

Bucksburn and Newhills Community Council

Aberdeen Community Council Forum

Bucksburn Environmental Task Group

Aberdeen Environment Forum

Bucksburn School

Aberdeenshire Environment Forum

Cairnorrie Community Association

Aberdour-Tyrie Community Council

Castlehill and Pittodrie Community Council

Alvah-Forglen Community Council

Castleton Court Tenants’ Association

Arbuthnott Community Council
Ashgrove Court Tenants’ Association

Catterline, Kinneff and Dunnottar Rural Community
Council

Ashley and Broomhill Community Council

Cluny Midmar and Monymusk Community Council

Auchinyell Community Council

Collieston Amenities Committee

Auchnagatt Community Association

Community Enterprise (Torry) Limited

Auchterless-Inverkeithny Community Council

Community Special Needs Group

Ballater and Crathie Community Council

Constituion Court Tenants’ Association

Balmoral Court Tenants’ Association

Cornerstone Community Care

Banchory Community Council

Cornhill Court Tenants’ Association

Banff-Macduff Community Council

Cornhill-Ordiquhill Community Council

Bankhead Academy

Cove and Altens Community Council

Barthol Chapel Community Association

Crathes, Drumoak and Durris Community Council

Beacon Community Centre

Cromar Community Council

Belhelvie Community Council

Cruden Community Council

Benholm and Johnshaven Community Council

Culter Community Council

Birse and Ballogie Community Council

Cults, Bieldside and Milltimber Community Council

Boddam and District Community Council

Cummings Park Area Forum

Braeside and Mannofield Community Council

Deer Community Council

Kingswells Community Council

Denmore Court Tenants’ Association

Kingswells Primary School

Disability Advisory Group

Kingswells School Board

Domestic Abuse Partnership

Kintore Community Council

Donseat Court Residents’ Association

Lesbian, Gay, Bisexual and Transgender Forum

Donside Community Council

Longside and District Community Council

East Garioch Community Council

Lumphanan Community Council

Echt and Skene Community Council

Margaret Clyne Court Tenants’ Association

Ellon Community Council

Marlpool School

Ethnic Minorities Forum

Marr Area Partnership

Ferryhill Community Council

Mastrick and Sheddocksley Community Council

Fersands and Fountain Community Project

Mearns Community Council

Feughdee West Community Council

Meldrum and Bourtie Community Council

Fintray and Kinellar Community Council

Methlick Community Council

Fordyce-Sandend District Community Council

Mid Deeside Community Council

Formartine Community Council Forum

Middlefield Area Forum

Formartine Partnership

Middlefield Regeneration Group

Foveran Community Council

Middlefield Tenants’ Association

Fraserburgh Community Council

Mintlaw and District Community Council

Fyvie-Rothie-Monquhitter Community Council

New Pitsligo Community Council

Gallowgate Community Group

Newhills School Board

Garioch Community Council Forum

Newmachar Community Council

Garthdee Community Council

Newtonhill, Muchalls and Cammachmore
Community Council

George Street Community Council
Gordon Mills Crescent Tenants’ Group
Gourdon Community Council
Grampian and Morven Court Tenants’ and Residents’
Association
Grampian Community Care Charitable Trust
Gypsy Traveller Education and Information Project
Huntly Community Council
Invercairn Community Council
Inverurie Community Council
Kemnay Community Council
Kincardine and Mearns Community Council Forum
Kincorth Tenants’ Association
King Edward-Gamrie Community Council

Development 18
Plan Scheme 19

Nigg Community Council

Strichen and District Community Council

North Kincardine Rural Community Council

Tap o’North Community Council

Northfield Area Forum

Taransay Court Tenants’ Association

Old Aberdeen Community Council

Tarves Community Council

Older People’s Working Group

Tillydrone Community Council

Peterhead Community Council

Torphins Community Council

Portlethen and District Community Council

Torry Community Council

Portsoy and District Community Council

Turriff and District Community Council

Powis Community Council

Udny Community Council

Printfield Area Forum

West Don Community Council

Promenade Court Tenants’ Association

West Garioch Community Council

Provost Hogg Court Tenants’ Association

Westhill and District Residents Committee

Queens Cross and Harlaw Community Council

Whitehills and District Community Council

Rathen and District Community Council

Women’s Alliance

Rosehearty Community Council

Youth Action Committee

Rosemount & Mile End Community Council

Scottish Youth Parliament

Rosemount Community Learning Centre

Ythan Community Council

Rothienorman Community Association
Royal Burgh Inverbervie Community Council
Sandhaven-Pitullie Community Council
Scotstown Estate Association
Seaton Community Learning Centre
Seaton, Linksfield and Pittodrie Community Council
St Cyrus Community Council
St Fergus-Crimmond-Lonmay Community Council
Stonehaven and District Community Council
Stoneywood School
Strathbogie Community Council

Appendix 4
Organisations in the private sector with an interest in this plan

This is not a full list and other groups in the private
sector may get involved.
Aberdeen and Grampian Chamber of Commerce
Aberdeen City Centre Association

North East Scotland Waste Strategy Group
Peterhead Port Authority
River Dee Salmon Board

Aberdeen Harbour Board Port Authority

Royal Institute of Chartered Surveyors, North East
Branch

Aberdeen Renewable Energy Group

Royal Town Planning Institute, Grampian Chapter

Aberdeen Solicitors Property Centre

Scottish and Southern Hydro Electric

Aberdeenshire Local Housing Strategy Group

Scottish Gas

Association of Builders and Developers

Scottish Rural Property and Business Association

British Airports Authority, Aberdeen

Towns Together Forum

Centrica

UK Offshore Operators Association

Civil Aviation Authority
Deeside Estates Management
Federation of Small Businesses
Freight Transport Association
Friends of the Earth
Grampian Forum of Voluntary Organisations
Grampian House Builders Committee of Homes for
Scotland
Homes for Scotland
Institution of Civil Engineers Agriculture Advisory
Group
National Farmers Union
National Grid plc
North East Forest Industries Group

Appendix 5
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Public-sector stakeholder groups

This is not a full list and other groups in the public
sector may get involved.
Aberdeen City and Shire Economic Forum (ACSEF)
Angus Council
Asset Management, Aberdeen City Council
British Telecom

Young People, Aberdeen City Council
Property Services Aberdeenshire Council
Scottish Enterprise Grampian
Scottish Environmental Protection Agency
Scottish Natural Heritage
Scottish Water

Chief Executive’s Department, Aberdeenshire
Council

Sports Scotland

Communities Scotland

Strategic Development (Housing and Community
Care), Aberdeenshire Council

Community Planning and Regeneration, Aberdeen
City Council

The Cairngorms National Park Authority

Economic and Environmental Sustainability, Aberdeen
City Council

The Moray Council

Economic Development Service, Aberdeenshire
Council

Trunk Roads Authority

Education Services Aberdeenshire Council
Grampian Primary Care NHS Trust
Historic Scotland
North East of Scotland Transport Authority
(NESTRANS)
Network Rail
North East Scotland Joint Public Sector Group
North East Scotland Waste Strategy Group
Planning and Infrastructure, Aberdeen City Council
Planning and Policy for Services to Adults, Aberdeen
City Council
Planning and Policy for Services to Children and

Transport Scotland

Youth Dialogue, Aberdeen City Council
Youth Dialogue, Aberdeenshire Council

Appendix 6
Organisations with an interest in this plan which provide transport, water
and phone services and so on

This is not a full list and other organisations with an
interest may get involved.
Asset Management, Aberdeen City Council
British Telecom
Centrica
Community Planning and Regeneration, Aberdeen
City Council
Education Services Aberdeenshire Council
National Grid plc
Network Rail
North East Scotland Waste Strategy Group
Planning and Infrastructure, Aberdeen City Council
Planning and Policy for Services to Adults, Aberdeen
City Council
Planning and Policy for Services to Children and
Young People, Aberdeen City Council
Property Services, Aberdeenshire Council
Scottish and Southern Hydro Electric
Scottish Gas
Scottish Water
Sports Scotland
Trunk Roads Authority

Appendix 7

Development 22
Plan Scheme 23

Key stakeholders reference group

This group which brings together the main
organisations from the private and public sectors
which have a strong interest in the structure plan,
and also includes representatives from community
groups.

Scottish Natural Heritage
Scottish Rural Property and Business Association
Scottish Water

Aberdeen and Grampian Chamber of Commerce

Strategic Development (Housing and Community
Care), Aberdeenshire Council

Aberdeen City and Shire Economic Forum

Youth Dialogue, Aberdeen City Council

Aberdeen Civic Forum

Youth Dialogue, Aberdeenshire Council

Aberdeen Renewable Energy Group
Aberdeen Solicitors’ Property Centre
Aberdeenshire Community Councils
Chief Executive’s Department, Aberdeenshire
Council
Communities Scotland
Economic and Environmental Sustainability, Aberdeen
City Council
Economic Development Service, Aberdeenshire
Council
Grampian House Builders Committee of Homes for
Scotland
Historic Scotland
Homes for Scotland
North East of Scotland Transport Partnership
(NESTRANS)
North East Scotland Waste Strategy Group
Scottish Enterprise Grampian
Scottish Environmental Protection Agency

